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Monthly Status Report - January 2014 
West Lake Landfill Operable Unit 1 

Bridgeton, Missouri 

This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as 
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United 
States Department of Energy (the "Respondents") for Operable Unit - I (OU-1) at the 
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative 
Order on Consent, Docket No. VH-93-F-005. 

1. Work Performed During January 2014 

Project Planning 

A draft Core Sampling (Phase 2) Work Plan for Bridgeton Landfill - West Lake Landfill 

was submitted on November 15, 2013. EPA comments on the draft work plan were 

received on December 4, 2013. Work was performed toward preparation of a Core 

Sampling Work Plan (Phases IB, 1C and 2) in December. A draft of the Core Sampling 
(Phase IB, 1C and 2) Work Plan was submitted to EPA and MDNR for review on 

December 18, 2013. EPA comments on the draft work plan were received on December 

26, 2013. The final Phase IB, 1C and 2 Core Sampling Work Plan was submitted on 

January 8, 2014. 

Work plans for evaluation of potential impacts from a possible Subsurface Smoldering 

Event in Area 1 or 2 and for evaluation of potential impacts from a possible tornado 
impact to Area 1 or 2 were submitted to EPA and MDNR on July 24, 2013. EPA 

approved these work plans on July 30, 2013. 

EPA comments on the various work plans prepared for the additional Supplemental 
Feasibility Study evaluations were received on August 16, 2013. A meeting was held 

with EPA and MDNR on September 24, 2013 to discuss comments on the work plans for 

the additional SFS evaluations. Revisions to the work plans for evaluations of alternative 

Area 2 depths and volumes, apatite treatment technologies and additional discount rate 
were prepared and submitted to EPA and MDNR on October 31, 2013. 

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In 

accordance with direction from EPA, all work on design of the ROD-selected remedy has 

been put on hold. 

Fieldwork - Sample Collection/Analysis 

In accordance with the Phase IB, 1C and 2 Core Sampling Work Plan, drilling was 
conducted to obtain lithologic data and soil samples from selected Phase I GCPT 
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locations and to obtain downhole gamma readings from locations where the GCPT 

equipment encounter drilling refusal at shallow depths. Soil samples obtained in 
conjunction with the Rotosonic drilling were submitted to Eberline Laboratory for 
radioisotopic analyses. 

Report Preparation 

An Evaluation of the Possible Impacts of a Potential Subsurface Smoldering Event on the 
Record of Decision-Selected Remedy for Operable Unit-1 was completed and submitted 
to EPA and MDNR on January 14, 2014. 

The monthly progress report for December 2013 was prepared and submitted to EPA and 
MDNR on January 10, 2014. 

During January, work was performed toward preparation of a Groundwater Monitoring 
Report for the October 2013 additional groundwater monitoring event. 

Project Management 

None. 

Meetings 

None. 

Correspondence 

A final Core Sampling (Phase IB, 1C and 2) Work Plan was submitted on January 8, 

2014. 

2. Analytical Data Collected During This Reporting Period 

None. 

3. Work Scheduled to be Performed during February and March 2014 

The data report for the October 2013 additional groundwater monitoring event will be 

prepared. Work will also be performed toward preparation of a summary report that 

presents the data from the four additional groundwater monitoring events (July/August 

2012, April 2013, July 2013, and October 2013) and provides interpretation of the results 
for the four events. 
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The three remaining Work Plans for the additional SFS evaluations (Partial Excavation, 
Alternative Landfill Cover Design, and Fate and Transport Evaluations) will be updated 
as necessary to address EPA and MDNR comments and the discussions at the September 
24, 2013 meeting. The Respondents are awaiting guidance from EPA regarding the 

specific objectives for the fate and transport evaluations. 

Evaluations to estimate alternative volumes for development of a partial excavation 
alternative for Area 2 will be conducted. 

Phase IB, 1C and 2 drilling and GCPT work will continue to be performed during 
February and depending upon the results, possibly extend into March, 2014. 

4. Problems Encountered 

Severe cold weather severely hampered the drilling activities during January 2014. 
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